

12 December 1974

STATINTL

MEMORANDUM FOR THE RECORD

SUBJECT: OC MAP Status Meeting
4 December 1974

STATINTL

1. Attending the meeting were Messrs [redacted]
representing OC and Messrs. Fitzwater, [redacted]
[redacted] all representing OJCS.

STATINTL
STATINTL

2. COMCON

STATINTL

- A. [redacted] responded to the recent O/C request for file segmentation of the COMCON Data Base, stating that a file redesign was necessary to satisfy the requirement. [redacted] stated that a Feasibility Study would be completed by the following week.
- B. The two week training course for O/C Users will be completed by the end of this week. Although there has been a communications problem with the terminal in Magazine, the training has been successfully moved to Headquarters.
- C. The Office of Personnel is still in a test phase of operations, and is not yet ready to allow user access to the Persign/Staffing Data Base.

STATINTL

3. STRES

STATINTL

In the absence of [redacted] the STRES Project Leader, [redacted] reported the following:

STATINTL

- A. The preprocessor program which accepts data from the MAX/MAD system and reformats the data for STRES was completed on 25 November 1974.
- B. The update program is currently 95% coded and 90% tested. It will be completed on 4 January 1975.

C. Future milestones include:

31 January - complete coding and initial testing of the software to generate the STRES Master report.

2 February - begin pre-operational testing of all STRES programs with data supplied by OC via the MAX/MAD system.

28 February - complete development of full microfiche capability.

17 March - deliver STRES programs and documentation to OC and begin user training.

D. All STRES development is currently on schedule and no major problems have been encountered.

E. STRES Phase II development will include costing methodology but the specifics have not been defined.

4. Automation of OC Records Control Schedule

A proposal has been generated for OC review.

5. [] asked about an OC request for a model of the OC communications network. [] asked that OJCS do nothing with the request until OC could restudy it.

[]
OJCS/AD/Br C

[]
OJCS/AD/Chief, Br D